

Date of change	Key	Updater	Field	Changes
Mar 28, 2024, 12:37 AM	MD-5	Ostin Hops	Due date	Apr 05, 2024
Mar 28, 2024, 12:33 AM	MD-13	Ostin Hops	Due date	Feb 28, 2024 Mar 01, 2024
Mar 28, 2024, 12:33 AM	MD-13	Ostin Hops	Due date	Feb 08, 2024 Feb 28, 2024
Mar 28, 2024, 12:33 AM	MD-16	Ostin Hops	Due date	Feb 13, 2024 Mar 28, 2024
Mar 28, 2024, 12:33 AM	MD-7	Ostin Hops	Due date	Mar 28, 2024 Apr 25, 2024
Mar 28, 2024, 12:32 AM	MD-7	Ostin Hops	Due date	Mar 20, 2024 Mar 28, 2024
Mar 28, 2024, 12:32 AM	MD-7	Ostin Hops	Due date	Feb 28, 2024 Mar 20, 2024
Mar 20, 2024, 7:12 PM	MD-1	Ostin Hops	Status	In Progress Done
Mar 20, 2024, 7:12 PM	MD-1	Ostin Hops	Resolution	Done
Mar 20, 2024, 7:12 PM	MD-1	Ostin Hops	Priority	Medium Low
Mar 20, 2024, 7:12 PM	MD-1	Ostin Hops	Assignee	Dorothy Perkins Jane Ricks
Mar 20, 2024, 7:12 PM	MD-1	Ostin Hops	Assignee	Melisa Petrovski Dorothy Perkins
Mar 20, 2024, 7:10 PM	MD-1	Ostin Hops	Status	Done In Progress
Mar 20, 2024, 7:10 PM	MD-1	Ostin Hops	Resolution	Done
Mar 20, 2024, 7:10 PM	MD-1	Ostin Hops	Summary	Update user persona Update buyer persona
Mar 20, 2024, 7:08 PM	MD-5	Ostin Hops	Status	To Do In Progress
Mar 20, 2024, 7:08 PM	MD-5	Ostin Hops	Rank	Ranked lower
Mar 20, 2024, 7:06 PM	MD-5	Ostin Hops	Priority	High Highest
Mar 20, 2024, 6:57 PM	MD-5	Ostin Hops	Summary	Prepare presentation Prepare presentation for clients
Mar 20, 2024, 6:57 PM	MD-5	Ostin Hops	Summary	Get ready for demo with client Prepare presentation
Mar 01, 2024, 12:04 AM	MD-7	Ostin Hops	Progress	100% 100%
Mar 01, 2024, 12:04 AM	MD-7	Ostin Hops	WorklogId	10040
Mar 01, 2024, 12:04 AM	MD-7	Ostin Hops	Time Spent	15 minutes 2 hours 15 minutes
Mar 01, 2024, 12:04 AM	MD-7	Ostin Hops	Remaining Estimate	